
Kennwertvergleich   Neubauten von Schulanlagen
30 ** 23 * 8                                              9                                              10                                           6                                             

Schulneubauten ZG

Objekt‐Kosten‐Kennwerte  Wettbewerbsprojekt
nicht ausgeführt 

Kostengrundlage KV GKS Abrechnung KV Prognose KV
Kosten pro m2 Geschossfläche GGR‐Nr. 2261 GGR‐Nr. 2184

BKP 2 / GF (CHF/m2) 3'761.00                        100% 3'313.00                       88% 3'471.00                        92% 3'576.00                        95% 4'326.00                        115% 3'787.00                        101%

BKP 1 ‐ 5 / GF (CHF/m2) 4'639.00                        100% 4'471.00                       96% 4'264.00                        92% 4'756.00                        103% 4'793.00                        103% 4'128.00                        89%

Kosten pro m3 Gebäudevolumen
BKP 2 / GV (CHF/m3) 873.00                           100% 792.00                          91% 855.00                           98% 914.00                           105% 1'117.00                        128% 898.00                           103%
BKP 1 ‐ 5 / GV (CHF/m3) 1'077.00                        100% 1'069.00                       99% 1'051.00                        98% 1'215.00                        113% 1'238.00                        115% 979.00                           91%
Kosten pro Raumeinheiten
BKP 2 / RAE (CHF/RAE) ‐>Berechnung STZG 1'508'800.00                100% 1'354'913.00               90% 1'410'583.00                93% 1'563'556.00                104% 1'568'044.00                104% 1'281'267.00                85%
BKP 1 ‐ 5 / RAE (CHF/RAE) ‐>Berechnung STZG 1'861'167.00                100% 1'828'739.00               98% 1'732'671.00                93% 2'079'444.00                112% 1'737'331.00                93% 1'396'767.00                75%

30 ** 13 * 23 ** 26 ** 19 ** 28                                          

Schulneubauten  ZH

Objekt‐Kosten‐Kennwerte
Kostengrundlage KV KV Abrechnung KV Prognose Prognose
Kosten pro m2 Geschossfläche
BKP 2 / GF (CHF/m2) 3'761.00                        100% 3'360.00                        89% 3'206.00                        85% 3'767.00                        100% 3'916.00                        104% 4'268.00                        113%
BKP 1 ‐ 5 / GF (CHF/m2) 4'639.00                        100% 4'462.00                        96% 4'501.00                        97% 4'905.00                        106% 4'830.00                        104% 5'317.00                        115%
Kosten pro m3 Gebäudevolumen
BKP 2 / GV (CHF/m3) 873.00                           100% 730.00                           84% 630.00                           72% 750.00                           86% 831.00                           95% 1'109.00                        127%
BKP 1 ‐ 5 / GV (CHF/m3) 1'077.00                        100% 970.00                           90% 885.00                           82% 977.00                           91% 1'025.00                        95% 1'382.00                        128%

30 ** 17                                           15                                           10                                          

Schulneubauten BE

Objekt‐Kosten‐Kennwerte
Kostengrundlage KV KV Abrechnung KV
Kosten pro m2 Geschossfläche
BKP 2 / GF (CHF/m2) 3'761.00                        100% 3'610.00                        96% 3'732.00                        99% 4'225.00                        112%
Kosten pro m3 Gebäudevolumen
BKP 2 / GV (CHF/m3) 873.00                           100% 901.00                           103% 811.00                           93% 1'001.00                        115%

Ab
w
. i
n 
%

zu
 H
er
ti

Ab
w
. i
n 
%

zu
 H
er
ti

Ab
w
. i
n 
%

zu
 H
er
ti

Ab
w
. i
n 
%

zu
 H
er
ti

Ab
w
. i
n 
%

zu
 H
er
ti

 SH Herti Zug, 2022
PS/KiGa 

 SH Herti Zug, 2013
PS/KiGa & Hort 

 SH Riedmatt Zug, 2017
PS/KiGa 

 SH Loreto Zug, 2021
OS/SEB 

 ZugerModul, 2011
KiGa/SEB 

 SH Herti Zug, 2022
PS/KiGa 

 SH Pfingstweid Zürich
PS/SEB, 2019 

 SH Schauenberg Zürich
PS/SEB, 2019 

 SH Thurgauerstr. Zürich
PS/SEB, 2021 

 Neubau
OS/SEB 

 SH Guggach Zürich
PS/SEB, 2021 

 SH Herti, Neubau
Zug 2022 

 SH Kleefeld Bern
PS, 2018 

 SH Spitalacker Bern
OS/SEB 2016 

 SH Marzili Bern
Bern 
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 Wallrüti Winterthur
OS, 2022 

2022‐09‐15
Hochbau STZG
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